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Attachment 1

300 AREA PROJECT MEETING
Federal Building, Room 554

Richland, Washington

January 6, 2000
1:00pm to 1:30pm

AGENDA

1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL)

2. Efficiency Issues (Ecology/DOE-RL) (M. Burandt, DOE-RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

* 305-B & 325 HWTUs Quarterly permit Modifications (M.
Burandt/DOE-RL)

4. Action Items (Ecology/DOE-RL/PNNL)

99-06 Extract question (#34) and response on 331-incinerator
ash in relation to the FF2-FFS. Provide information at
next meeting.
ACTION: M. Burandt (DOE) and A. Stone (Ecology)
OPEN

99-07 DOE-RL to send A. Stone (Ecology) a copy of the
laboratory data summary report from the bowling ball
cask sampling activity for the analytic report by
November 19, 1999.
ACTION: M. Burandt (DOE-RL)
CLOSED: Submitted via FAX 11/24/99

99-08 PNNL to provide a list to A. Stone (Ecology) of the 300
Area PNNL managed facilities and what each building's
current or intended use is by December 15, 1999.
ACTION: M. Burandt (DOE-RL)
CLOSED: Submitted via FAX 11/24/99

5. Budget Status (J. Fulton/J. Stangeland, PNNL)

6. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

March 2,2000, 1:00pm - 1:30pm, Federal Building Room 554

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter@pnl.gov,
(Work) 376-5631, (Fax) 373-5744.
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ATTACHMENT 2

300 Area Project Meeting
Federal Building, Room 554

Richland, Washington

January 6, 2000
1:00 p.m. to 1:30 p.m.

1. Approval of Past 300 Area PMM minutes

The September 9, 1999 and November 4, 1999 Project Manager
Meeting (PMM) minutes were approved.

2. Efficiency Issues

There were no efficiency issues to address.

3. General Discussion

305-B & 325 HWTUs Quarterly Permit Modifications

M. Burandt DOE-RL)reported that the Permit modifications have
been signed. M. Burandt (DOE-RL)noted that the update to the
building emergency plan (BEP) procedure was omitted because the
BEP format is being revised, which will be submitted for
internal review in April 2000.

M. Burandt (DOE-RL) suggested submitting the revised version of
the BEP to Ecology, instead of submitting a form for each page.
A. Stone (Ecology) responded that Laura Cusack (Ecology) has
responsibility for maintenance of the sitewide permit, and he
suggested that DOE-RL contact her.

M. Burandt (DOE-RL) also noted that the BEP is updated annually
in March, and asked whether Ecology preferred quarterly or annual
submittals. A. Stone (Ecology) responded that this was also
L.Cusack's responsibility, and he suggested DOE-RL contact her.
A. Stone (Ecology) indicated that he would provide L. Cusack a
heads-up regarding the two proposed procedures for the BEP's. M.
Burandt (DOE-RL) suggested providing Ecology with quarterly
updates through e-mail.

E. Mattlin(DOE-RL)will take this issue before the Hanford Site-
Wide Steering Committee on January 11, 2000.

A. Stone (Ecology)reported that Ecology's inspection has been
completed, and there are no issues from Ecology. A formal
transmittal from Ecology will be sent to DOE-RL.



4. Action Items

99-06 Extract question (#34) and response on 331-
incinerator ash in relation to the FF2-FFS. Provide
information at next meeting.

ACTION: M. Burandt (DOE-RL)and A. Stone (Ecology)
OPEN

A. Stone (Ecology) stated that Ecology received the information
on the 331-incinerator ash. A. Stone (Ecology)22 asked where
the ash was disposed. S. Jones (PNNL) responded that the
ash was sent to the 600 Area landfill. A. Stone (Ecology)
stated that this action item could be closed.

99-07 DOE-RL to send A. Stone (Ecology) a copy of the
laboratory data summary report from the bowling ball cask
sampling activity for the analytic report by November 19,
1999.
ACTION: M. Burandt (DOE-RL)
CLOSED: Submitted via FAX 11/24/99

99-08 PNNL to provide a list to A. Stone (Ecology) of
the 300 Area PNNL managed facilities and what each
building's current or intended use is by December 15, 1999.
ACTION: M. Burandt (DOE-RL)
CLOSED: Submitted via FAX 11/24/99

A. Stone (Ecology) noted that action items 99-07 and 99-08 were
closed, but that Ecology is still compiling the list of
facilities for the 300 Area and the subject will likely be
revisited in the future.

5. Budget Status

J. Stangeland (PNNL) distributed copies of the PNNL FY 1999
performance summary through November 1999. The budget for FY
2000 is 14 million. The expected funds reflects 15 million, due
to change requests to add carryover budget from the previous
fiscal year. A. Stone (Ecology) inquired about the delay in
approving the change requests. J. Stangeland (PNNL) explained
that the final funding level allocations are not settled. Since
the funding is not stabilized, only critical items are being
performed, resulting in a schedule variance.

The Radioactive Liquid Waste System (RLWS) is not yet operating,
which creates a large schedule variance. S. Jones (PNNL)
reported that the RLWS is at the last stages of hookup, and the
system is expected to be operating by the end of February 2000.
The integrity assessment will be completed during start-up of
operations to avoid generating clean waste.



The carryover scope for legacy waste project has not been added
to the baseline, which will reduce the cost variance. The

schedule variance is due to procurement delays.

The hazardous and radioactive waste operations were split, and
were not being charged to the correct code. The cost variance
should be recbnciled when the charges are corrected. The
hazardous waste schedule variance is due to a lower demand on its
services. The radioactive waste schedule variance is because of
the delay in startup of the RLWS.

6. Next Project Managers Meeting

The next PMM will be held on March 2, 2000, at 1:00 p.m. in Room
554 at the Federal Building in Richland, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov, 376-5631, 376-6663 (fax).
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300 AREA PROJECT MEETING
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January 6, 2000
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Attachment 4
300 AREA PROJECT MEETING

Federal Building, Room 554
Richland, Washington

January 6, 2000
1.00 p.m. - 1:30 p.m.

FY 1999 Performance Summary through November 1999
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12/14199PNNL WMOC Program
FY 2000 Performance Summary

Thru November 1999

Info as or November 1999: Revised Baseline

Subactivity - Type SubAcct Expected BAC BCWS BCWP ACWP CV CV SV SV
Funds FYTD FYTD FYTD FYTD S FYTD %

RLSTO1 Reserve OP/CE 17641D 434,702 0 0 0 0 0 0
8410-0 Reserve 8410 OP/CE 11769/19177 42,871 0 0 0 0 0 0

RL-STO1-4 Waste Management - OP 28029A 1,601.000 1.362.346 194,779 126,000 195,086 -69.086 -55 -6.779 -35
Legacy Waste and
Contamination Special

RL-STI-2 Waste Operations - OP 31355A 2,566,000 2,566,783 461,618 334,000 303.174 30,826 9 -127,618 -28
Hazardous & Misc Waste

RL-STOI-2 Waste Operations - Rad OP 17629C 2.708.000 2.708,052 -420,281 308,400 318,743 -10,343 -3 -111,881 -27
waste & material
Transportation

RL-STOI-2 Effluent Management OP 19173A 2,134,000 2.133,977 301,042 314,000 325,582 -11,582 -4 12.958 4

RL-SThl-1 Environmental Compliance OP 26165A 1,499,000 1,488,948 225,411 208,400 214,379 -5,979 -3 -17,011 -8
Technical Support Services

RL-YsI-3 RPL S&M/patrol OP 22547A 2,886,700 2,793,032 403,849 381,500 365,356 16,144 4 -22,349 -6

RL-5T01-3 RLWS Gpp 24277A 36,409 0 0 0 14,448 -14,448 IDIVIOT 0 IDIVIGI
24278A

RL-STIl-3 RLWS OP 27549A 1,470 0 0 0 245 -245 IDIVOI 0 DDIV/01

RL-STO1-3 S&M Misc Facilities OP 18698B 74,000 74,112 11.516 11,516 8,770 2,746 24 0 0

RL-SIDI-3 Essential ES&H Drawings OP 21275A 460,000 459,789 71,877 71,900 72,640 -740 -1 23 0

RL-ST01-1 WM Operations OP 19958B 836,200 836,277 112,745 113,356 64,391 48,965 43 611 1
Compliance PM

Total 15,280,351 14,423.316 2,203,118 1,869,072 1,892,814 -13,742 - -334,046 -15

CPI (p) -
CPI (C) -
SPI (C) -

Program Completed % -

1.01
* 0.99
0.85

12.96

how much one planned dollar actually costs
>1 = under costs; <I - over costs
> I - ahead of schedule; <I -behind schedule
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300 AREA PROJECT MEETING
Federal Building, Room 554

Richland, Washington
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300 Area Project Managers Meeting
Information Tracking Log

PNNL WD Sites
SL Jones (PNNL)
MA Barnard (DOE)

A. Huckaby
(Ecology)

Determine which
PNNL WID sites are
RCRA sites.

99-02 Determine if the

3/4/99 Tanks SL Jones (PNNL) A Huckaby tanks inside the Closed
(Ecology) rollup door in 324 are

PNNL's.
99-03 Determine what the

325 HWTL~s Modification question was
7/1/99 A. Stone (Ecology) M. Burandt (DOE) regarding the last 325 Closed

Question HWTUs
Modification Package

99-04 Task Management Plan for Ecology to review Closed 9/9/99
7/1/99 Sample Recovery of the M. Burandt (DOE) A. Stone (Ecology) and provide Ecology provided no

Bowling Ball Cask . comments comments

99-05 Work Break Down for Provide Ecology with
7/1/99 $14M PNNL Budget M. Burandt (DOE) A. Stone (Ecology) PNNL Budget Closed

information
99-06 Extract question on 331 M. Burandt (DOE) A. Huckaby Provide information

9/9/99 incinerator ash in relation S. Jones (PNNL) (Ecology) to Ecology Closed
to the FF-2 FFS.

99-07 Laboratory data summary Submit information
11/4/99 on the Bowling Ball Cask M.Burandt (DOE) A. Stone (Ecology) by November 19, Closed 11/24/99

1999.
99-08 300 Area PNNL managed Provide list and

11/4/99 facilities and each M. Burandt (DOE) A. Stone (Ecology) information by Closed 11/24/99
building's intended use. December 15, 1999

03/20/00

99-01 3/4/99 Closed

I



300 Area Project Managers Meeting
Information Tracking Log

Approval of the 300 Area Project Managers Meeting Information Tracking Log and the attached meeting minutes constitutes
acceptance by the parties of the commitments/agreements described therein.
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Meeting Minutes Transmittal

300 AREA PROJECT MEETING
Project Managers Meeting

Federal Building, Room 554
Richland, Washington

January 6, 2000
1:00 p.m. to 1:30 p.m.

Distribution:

M. A. Barnard RL K8-50
M. E. Burandt RL K8-50
G. P. Davis Ecology B5-18
J. T. Fulton PNNL K9-26
E. L. Grohs PNNL P8-34
A. K. Ikenberry PNNL P7-79
J. D. Jacobsen PNNL P8-34
S. L. Jones PNNL P7-28
D. K. Lutter PNNL P8-34
E. M. Mattlin RL AS-15
A. C. McKarns RL A5-15
K. A. Poston PNNL P7-79
A. B. Stone Ecology B5-18
G. T. Thornton PNNL P8-45
W. K. Waller PNNL P8-34
P. J. Weaver PNNL P7-79
RCRA Files PHMC H6-26

ADMINISTRATIVE RECORD (Two Copies Each Record):

300 Area Projects, H-0-7
325 Hazardous Waste Treatment Unit, T-3-4
305-B, S-3-2
[Care of EDMC, LMSI (H6-08)]

Please send comments/changes on distribution list to:
DK Lutter, delores. lutter pnl. gov, (P8-34), (509) 376-5631


